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Three sets 25X1

were completed in May. The Project 25X1

Officer hand carried one set, together with a prototype

on his return for demonstration purposes. 25X1

New instruction sheets were printed to cover the changes

made to date. With approval of the new unit, it is expected

that the entire balance|  |will be completed and 25X1
shipped in June.

Work on the actual redesign and reconstruction of the

25X1

was performed under the general optical

program.

FINANCIAL STATEMENT

Total Amount of Contract $ 5,019.00
Expenditures for May 1961 330.38
Total Expenditures to 31 May 1961 L4,935.04
Balance of Contract 83.96

Expiration Date: 1 July 1961

——
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Following completion of the redesign of the 25X1
under the general optical program and other pertinent 25X1
modifications, a major portion of the was worked 25X1

up and an initial shipment will be made in May with the balance of

the units expected to be delivered in the early part of June.

FINANCIAL STATEMENT

Total Amount of Contract $ 5,019.00
Expenditures for April 1961 547.68
Total Expenditures to 30 April 1961 4,562.59
Balance of Contract 456.38

Expiration Date: 1 July 1961
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At the Project Officer's request, three sets of

were worked up during the month, each one in- STAT
corporating the new which fabrication STAT
was undertaken in January. These units were shipped

by the middle of February.

FINANCIAL STATEMENT:

Total Amount of Contract _ $ 5,019.00 .
Expenditures for February 1961 142.65
Total Expenditures to 28 February 1961 4,019.42
Balance of Contract 999 .58

Expiration Date: 1 July 1961

Declassified in Part - Sanitized Copy Approved for Release 2012/10/25 : CIA-RDP78-03642A001500040044-3



Declassified in Part - Sanitized Copy Approved for Release 2012/10/25 : CIA-RDP78-03642A001500040044-3

/f;f,a ZEV 7

ATV

/‘/L47zL;V¢Z?'AQQLé:

EL- /8 ¢,

PROGRESS REPORT
FOR
DECEMBER 1960
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TASK ORDER 15
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STAT
A prototype utilizing the new style adjustable

bracket, was submitted in early December STAT
and approved.
Toward the end of the month, we received a rush require-
ment from the Project Officer for two sets These STAT
were fabricated and fitted with the new style STAT
used on the above prototype. STAT
STAT
Further444447w111 not be reworked until we are in STAT
receipt of additional styles which are STAT
expected to be completed in late January,
FINANCIAL STATEMENT
Total Amount of Contract | $ 3,713.00
Extension in Funds Requested 1,306.00
Total . 5,019.00
Expenditures for December 1960 255.27
Total Expenditures to 31 December 1960 3,845,334 o
Y4

Expiration Date: 28 February 1961

Declassified in Part - Sanitized Copy Approved for Release 2012/10/25 : CIA-RDP78-03642A001500040044-3



Declassified in Part - Sanitized Copy Approved for Release 2012/10/25 : CIA-RDP78-O3642AQO150((9@(_)044-3

STAT

PROGRESS REPORT
FOR
NOVEMBER 1960
ON THE
SPECIAL CONTAINERS
CONTRACT 067-0111-9

TASK ORDER 15

30 December 1960
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During November seventeen new style adjustabl%

brackets were made » This was

necessary as a result of the recent decision to use the

These

new brackets include all the necessary modifications that

were requested by the customer relating to their permanent

It is expected that work will be started on installing

these units during January following receipt

of the new

FINANCIAL STATEMENT

Total Amount of Contract $ 3,713.00
Expenditures for November 1960 1,262,09
Total Expenditures to 30 November 1960 3,590.,07
Balance of Contract 122.953

Expiration Date: 28 February 1961
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